
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 269 
  Date: 2015-09-14  

  Day:  Monday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: clear    Noon:  overcast      3:00 pm:  partly cloudy 

 Temperature:   7:30 am:   55°    Noon:  68°      3:00 pm:  71° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

Div. 05 

Div. 03 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Misc. Metals 

Concrete 

Tiling 

2 

0 

0 

1 

1 

0 

0 

1 

2 

0 

0 

0 

1 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

1 

4 

0 

0 

1 

2 

0 

0 

3 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 1 1 0 2 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
09 84 13 K & K 

Acoustical 

Ceiling 
1 2 0 3 

 
Div. 14 United Elevator Elevator 1 1 0 2 

 08 12 00 

08 14 00 

08 14 23 

TCI Doors 0 0 0 0 

Total:    9 9 1 19 
 
 

DAILY REPORT 

Activities Today: 

1) Electrical:  continuing with misc. items 

2) Elevator: continuing with elevator installation 

3) Labor:  assisting other trades; general site cleaning 

4) Acoustical Ceilings: starting to install ceiling tiles and sound-absorptive panels in the meeting hall 

5) Tile: continuing with floor prep in the basement vault 

6) Carpentry: continuing with wood trim around windows; starting to install crown molding 

7) HVAC: working on the RTUs to get them operational for the 2nsd floor  



PHOTO INDEX 

 

 

Photo showing carpenter installing window sill 

trim in stairwell #3. 

 

Photo showing crown molding in place in the 

meeting hall ceiling. 

 

Photo showing tile crew prepping floor before 

installing adhesive. 

 

Photo showing tile adhesive in place. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing window sill trim in place in the 

meeting room in the north wing. 

 

Photo showing skirts and trim installed on a 

bathroom sink. 

 

Photo showing drip ceiling tiles in place in the 

corridor. 

 

Photo showing acoustical panels in place in the 

meeting hall. 


